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Proposed 
Date Action

Proposed 
Package 

Iteration #

Secretary for 
Resources

Fish and 
Game 

Commission 
(FGC)

Department 
of Fish and 
Game (DFG)

Blue Ribbon 
Task Force 

(BRTF)

Regional 
Stakeholder 
Group (RSG)

Science 
Advisory 

Team (SAT)

Staff and 
Consultants (I-

Team)

2006
December Announcement of MOU X

January Announcement of BRTF X

2007
January - 

March
MLPA I-Team preparatory work in study region X

March First, one day BRTF meeting X
April Presentation to FGC on study region work to date and 

draft regional profile
X

March - 
April

Workshops and informal discussions for stakeholder 
and interested public information gathering

X

April RSG nominations due X
April SAT nominations due X

May - late First RSG meeting to share and develop information X
May - late First SAT meeting X
June - late Second RSG meeting to share and develop information, 

learn tools, prepare to develop packages
X

June - late Second BRTF meeting X
July Presentation to FGC on regional profile, composition of 

RSG and work to date
X

July - mid Third RSG meeting to begin package development X
September 

- early
Fourth RSG meeting and presentation of 1st draft 
packages of MPAs

1 X

September 
- mid

SAT evaluation of 1st draft packages 1 X

September 
- late

Third BRTF meeting to review, assess, and provide 
guidance on 1st draft packages

1 X

October - 
early

Presentation to FGC on progress and 1st draft 
packages; policy review from FGC

1

October - 
mid/late

Fifth RSG meeting to refine packages in response to 
evaluations and reviews; 2nd draft packages presented

2 X

October - 
late

SAT evaluation of 2nd draft packages 2 X

November -
early

Fourth BRTF meeting to review, assess, and provide 
guidance on 2nd draft packages

2 X

November -
mid

Workshops for stakeholder and public input on 2nd draft 
packages

2 X X

December -
early

Presentation to FGC on progress and 2nd draft 
packages

2 X

This document identifies meetings required to achieve MOU deliverable. More meetings are likely, especially of task force and science team. MLPA Statewide Interests Group not included.
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December -
mid

Sixth RSG meeting to refine draft packages in response 
to SAT evaluations, BRTF guidance and public input; 
presentation of 3rd draft packages

3 X

January - 
early

SAT evaluation of 3rd draft packages 3 X

January - 
mid

Fifth BRTF meeting for first "reading" selection of 
packages and preferred alternative to recommend to 
FGC

4 X

2008
January - 

late
SAT evaluation of BRTF draft packages and preferred 
alternative

4 X

February - 
early/mid

Seventh RSG meeting to comment on and propose 
refinements to BRTF draft packages

4 X

February - 
early

Presentation to FGC of potential recommendations 
regarding BRTF draft packages

4 X

February - 
mid

SAT evaluation of any proposed refinements to BRTF 
packages

5 X

February - 
late

Sixth BRTF meeting for second "reading" and final 
action on recommendations regarding packages and 
preferred alternative to transmit to FGC

5 X

March - 
early

Transmit BRTF recommended packages and preferred 
alternative to FGC

5 X

March - 
early

SAT evaluation of recommended BRTF packages and 
preferred alternative

5 X

March - 
mid

DFG analyses of BRTF recommended packages and 
preferred alternative

5 X

March - 
late

Potential RSG meeting to comment on and propose 
refinements to BRTF recommended packages and 
preferred alternative

5 X

April - early FGC meeting to receive SAT evaluation, DFG analyses, 
and RSG comments on BRTF recommended packages 
and preferred alternative

5 X

May FGC meeting to select alternative packages and 
selection of preferred alternative for CEQA 

June Potential RSG meeting to comment on and propose 
refinements to FGC preferred alternative

Days of meetings (estimated) 5 11 14 (16) 7

This document identifies meetings required to achieve MOU deliverable. More meetings are likely, especially of task force and science team. MLPA Statewide Interests Group not included.


